

HISPC Deliverables and Timetable

Final Assessment/Analysis of Solutions

March 30, 2007

The purpose of the Final Assessment/Analysis of Solutions Report is to refine and expand on the two previous interim reports, Interim Variations and Interim Solutions.

This final report is a combination of the two interim reports and therefore does not ask that we think about the issues in different ways but rather provides the opportunity to expand on the earlier reports following the same format.

The creation of this report is being done as a team effort, with individuals on the core project team assigned sections for development.

Unlike the previous Interim reports that went through a limited review process, this report will be go through a more extensive review process as it is considered a Final Report. The review schedule is very tight and there will be reviews done in parallel in order to meet the RTI deadlines. The schedule is as follows:

3/9-3/13	State Staff reviews
3/12-3/16	CIWG reviews
3/14-3/16	DHFS Editor reviews
3/19-3/21	Chief of Staff reviews
3/22-3/29	eHealth Board reviews
3/30/07	Report posted to RTI

Final Implementation Report

April 15, 2007

The purpose of the Final Implementation Report is to refine and expand on the Interim Implementation Report, following the same format.

The creation of this report is being done as a team effort, with individuals on the core project team assigned sections for development.

Comments and feedback on the Interim Implementation Report were received from the CIWG and the IWG which will be incorporated into this final report.

This report will also go through a more extensive review process as it is considered a Final Report. The review schedule is very tight and there will be reviews done in parallel in order to meet the RTI deadlines. The schedule is as follows:

3/26-3/28	State Staff reviews
3/26-3/28	CIWG reviews
3/29-3/30	DHFS Editor reviews
4/2-4/4	Chief of Staff reviews
4/6-4/12	eHealth Board reviews
4/16/07	Report posted to RTI